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 Code 4U825 FACILITY CODE  128960  December 4, 2003 
11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

    The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers       is extended,       is not extended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 
 
(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) 
By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 
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to the solicitation and this amendment, and is received prior to the opening hour and date specified. 
12.  ACCOUNTING AND APPROPRIATION DATA (If required)  

See page 2 
13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
 A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM 10A. 

  
B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

X 

FAR 52.232-22  Limitation of Funds clause   
 C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:  
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                      Negotiated                Award              Award              Incentive              Incentive         Contract                  Sum 
                      Est. Cost                    Fee                 Fee                  Fee                      Fee                 Value                      Allotted  
  
Previous     $ 65,967,188       $ 2,654,629     ($ 63,710)      $ 1,429,417      ($42,295)      $ 69,945,229     $ 54,836,075 
This Mod                     -0-                      -0-                -0-                      -0-                 -0-                       -0-         4,200,000
New Total   $ 65,967,188       $ 2,654,629     ($ 63,710)      $ 1,429,417       ($42,295)      $ 69,945,229     $ 59,036,075 
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Continuation of Block 12 Accounting and Appropriation Data 
and Block 4 Requisition/Purchase Requisition  No. 

 
Requisition  WBS Element       

4200148192 193615.05.06.08.01 $4,200,000
  
Total  $4,200,000
 
 
1.  This modification revises Clause B.6, Contract Funding, to provide an additional $4,200,000 of 
incremental funding and extends the estimated funding coverage date from May 31, 2006 through 
July 31, 2006 pursuant to the Limitation of Funds clause.   
 
 
2.  Accordingly, Clause B.6 Contract Funding is hereby revised to increase Estimated Cost by                       
$ 3,962,264 (from $ 51,732,147 to $ 55,694,411).  Award Fee is hereby increased by $ 154,528  
(from $ 2,017,553 to $ 2,172,081), and Performance Incentive Fee is hereby increased by $ 83,208
(from $ 1,086,375 to $ 1,169,583). 
 
 
3.  In addition, the following administrative changes are made to the current contract: 
 
a.  Paragraph (b) of clause H.12 titled Engineering Change Proposals (NFS 1852.243-70) (October 
2001)--Alternate II (September 1990), incorporated by modification 35, was inadvertently omitted 
from replacement page H-11 in modification 46 and is hereby added back to replacement page H-11. 
 
b.  Task 12 of Attachment J-9 titled Performance Work Statements for IDIQ Task Orders, 
incorporated by modification 44, was inadvertently omitted from replacement page J-9-1 in 
modification 46 and is hereby added back to replacement page J-9-1.   
 
c.  The building number and office code for items to be delivered under this contract is hereby  
changed in Section F.6 Delivery Schedule  
From :  
SHIP TO :  National Aeronautics and Space Administration 
   George C. Marshall Space Flight Center 
   Attn: AD42/Transportation Officer 
   Building 4471 
   Marshall Space Flight Center, AL 35812 
 
To: 
SHIP TO :  National Aeronautics and Space Administration 
   George C. Marshall Space Flight Center 
   Attn: AS42/Transportation Officer 
   Central Receiving Facility Building 4631 
   Marshall Space Flight Center, AL 35812 
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4.   Therefore, the contract is changed in the following particulars:  Clause B.6, Contract Funding 
(NFS 1852.232-81) (Jun 1990), is hereby deleted in its entirety and the revised Clause B.6 shown on 
replacement page B-5 is substituted in lieu thereof.  Clause F.6, Delivery Schedule is hereby deleted 
in its entirety and the revised Clause F.6 shown on enclosed replacement page F-3 is substituted in 
lieu thereof.  Clause H.12, Engineering Change Proposals (NFS 1852.243-70) (October 2001)--
Alternate II (September 1990) is herby deleted in its entirety and the revised clause H.12 shown on 
replacement page H-11 is substituted in lieu thereof.  Attachment J-9, Performance Work Statements 
for IDIQ Task Orders, is herby deleted in its entirety and the revised Attachment J-9 shown on 
replacement page J-9-1 is substituted in lieu thereof. 
 
 
5.   In order to implement the contract changes resulting from this modification, the page (s) listed 
below is added or deleted from the contract as shown.  In order to indicate the specific area(s) of 
change, vertical lines are shown in the right margin of the enclosed replacement page(s) across from 
the revised area(s). 
 
            UCF Section           Pages Added  Pages Deleted
 B, Supplies or Services    B-5   B-5 
 and Prices/Costs   
 
 F, Deliveries or Performance   F-3       F-3 

 
H, Special Contract Requirements  H-11       H-11 
 
Attachment J-9, Performance Work  J-9-1        J-9-1 
Statement for IDIQ Task Orders 
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B.5  Premiums For Scheduled Overtime (MSFC 52.222-90) (Feb 2001)
 
Pursuant to the clause entitled "Payment for Overtime Premiums," the amount of overtime 
premium authorized shall not exceed the amount specified below for the indicated period.  

 

       Period             Amount

                                                       

                                               

                                               

 (End of Clause) 
 
 
B.6  Contract Funding (NFS 1852.232-81) (Jun 1990) 
 
(a) For purposes of payment of cost, exclusive of fee, in accordance with the Limitation of Funds 
clause, the total amount allotted by the Government to this contract is $ 55,694,411.
This allotment is for Huntsville Operations Space Center (HOSC) Mission Support Services and 
covers the following estimated period of performance: January 1, 2004 through July 31, 2006.  
 
(b) An additional amount of $ 3,341,664 is obligated under this contract for payment of fees. 
 
(c) Recapitulation of funding is as follows: 
   
 Previous This Action Total 
   
Estimated Cost $51,732,147 $3,962,264 $55,694,411
Award Fee $2,017,553 $154,528 $2,172,081
Performance Incentive Fee   $1,086,375 $83,208 $1,169,583
Total Sum Allotted $54,836,075 $4,200,000 $59,036,075
 

(End of Clause) 
 
 

 
B.7  Task Ordering Procedure (NFS 1852.216-80) (Oct 1996) 
  
(a) Only the Contracting Officer may issue task orders to the Contractor, providing specific 
authorization or direction to perform work within the scope of the contract and as specified in the 
schedule.  The Contractor may incur costs under this contract in performance of task orders and  
task order modifications issued in accordance with this clause.  No other costs are authorized 
unless otherwise specified in the contract or expressly authorized by the Contracting Officer. 

 B-5 
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(2) At least 15 days before shipment, the Contractor shall request in writing GBLs from:  
______Carolyn Greenwood_________________________ 
______ Transportation _Officer______________________ 
______ AD42T ________________________ 
 
If time is limited, requests may be by telephone: 256-544-2718
 
Requests for GBLs shall include the following information.  
 
(i) Item identification/ description.  
(ii) Origin and destination.  
(iii) Individual and total weights.  
(iv) Dimensional Weight.  
(v) Dimensions and total cubic footage.  
(vi) Total number of pieces.  
(vii) Total dollar value.  
(viii) Other pertinent data.  
 

(End of Clause)  
 
 
F.6 Delivery Schedule
 
The Contractor shall deliver the items required to be furnished by this contract as follows: 
 
Item No. Description Quantity Delivery Date  Shipping Address
 
       SEE ATTACHMENT J-1     *SEE BELOW 
 
*SHIP TO: National Aeronautics and Space Administration 
  George C. Marshall Space Flight Center 
  Attn:  AS42/Transportation Officer 
  Central Receiving Facility Building 4631 
  Marshall Space Flight Center, AL  35812 
 
(AND OTHER LOCATIONS AS APPROVED IN WRITING BY THE 
CONTRACTING OFFICER) 

 
(End of Clause) 

 
 
 
 
 

F.7 Free On Board (FOB) Point 

 F-3 
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 (b)   Either party to the contract may originate ECPs.   Implementation of an approved ECP may 
occur by either a supplemental agreement or, if appropriate, as a written change order to the 
contract.  

 (c) Any ECP submitted to the Contracting Officer shall include a "not-to-exceed"  estimated cost 
increase or decrease adjustment amount, if any, and the required [time of delivery or period of 
performance] adjustment, if any, acceptable to the originator of the ECP. If the change is originated 
within the Government, the Contracting Officer shall obtain a written agreement with the contractor 
regarding the "not-to-exceed" estimated cost and  period of performance adjustments, if any, prior 
to issuing an order for implementation of the change.  An ECP accepted in accordance with the 
Changes clause of this contract shall not be considered an authorization to the Contractor to exceed 
the estimated cost in the contract Schedule, unless the estimated cost is increased by the change 
order or other contract modification.  

(d) After submission of a contractor initiated ECP, the contracting officer may require the contractor 
to submit the following information:  

(1) Cost or pricing data in accordance with FAR 15.403-5 if the proposed change meets the criteria 
for its submission under FAR 15.403-4; or  

(2) Information other than cost or pricing data adequate for contracting officer determination of 
price reasonableness or cost realism. The contracting officer reserves the right to request additional 
information if that provided by the contractor is considered inadequate for that purpose. If the 
contractor claims applicability of one of the exceptions to submission of cost or pricing data, it shall 
cite the exception and provide rationale for its applicability.  

(e) If the ECP is initiated by NASA, the contracting officer shall specify the cost information 
requirements, if any.  
        (End of clause) 

H. 13  Limitation Of Future Contracting  
  (a) The Contracting Officer has determined that this acquisition may give rise to a potential 
organizational conflict of interest. Accordingly, the attention of prospective offerors is invited to 
FAR Subpart 9.5--Organizational Conflicts of Interest.  
   (b) The nature of this conflict is based upon the fact that this contract requires the Contractor to 
provide systems engineering and technical expertise to help define, test, verify, and deliver the 
Command Control Communications and Information (C3I) data systems architecture team products 
for future NASA exploration projects or programs.  Future solicitation(s) for these products may 
include specifications or statements of work that are derived from or based in whole or in part on 
the services provided by the Contractor under this contract.       
 ( c ) In order mitigate or avoid the possibility that the Contractor may actually develop 
specifications or statements of work described in paragraph (b), above, that may lead to an 
organizational conflict of interest, the Contractor shall fully comply with the approved 
Organizational Conflict of Interest Avoidance Plan submitted pursuant to Data Requirements 
Document 1016-MA-009 of this contract.   If the contracting officer determines that the Contractor 
has not fully complied with the Conflict of Interest Avoidance Plan, which results in an actual 
organizational conflict of interest, the restrictions upon future contracting, are as 

H-11 
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    ATTACHMENT J-9 
 

PERFORMANCE WORK STATEMENTS FOR IDIQ TASK ORDERS  
 

TASK 06 
Per PWS 3.2.5.1 EHS Cost Savings Initiative and 4.7.1Specific Mission Support,  the NRT data storage 
capability will be increased to hold a minimum of 2-Years of down-linked telemetry, with significant 
expansion room to hold additional data as the ISS grows.  The 2-Year NRT project will also enhance the 
user’s ability to retrieve data sets by simplifying the process for requesting archived data and by decreasing 
data retrieval time.   Note that the NRT system does not process or store Ku-Band payload science data.  
This data is stored and made available to users by the Payload Data Services system (PDSS). 

 
TASK 08 
Per PWS 3.1.1 System Engineering 
Identify and analyze MSFC requirements for the NASA voice switch enhancement project and prepare the 
specification and other necessary procurement documentation. 
 
 
Task 10- Agency Wide Mission Voice Switch Systems Replacement (MOVE)  ECR HM 3107  
Per PWS 2.1Contract Management, 3.1.1 System Engineering and 4.4 HOSC Mission Services 
Support the HQ Project, in accordance with the HQ SOW provided separately, to capture MSFC 
requirements and build project procurement specifications.   Following contract award, generate Purchase 
Orders (POs); receive, install, test, train, and cutover/transition to new voice system.  Included in the HQ 
Project-level activities are Center-specific tasks; System Requirements Review (SRR), Product Design 
Review (PDR), System Design Review (SDR), and Critical Design Review(CDR) activities.  Additionally, 
MSFC is tasked with site preparations for new Switch delivery, which includes any facility mods, transition 
hardware and strategy, documentation updates, and vendor site surveys. 
 
 
Task 11- NASA Technology Refresh Systems(NTR)  ECP 01-2005  HM 3130 ECR HOSC -04-034 
Per PWS 3.1.4 – Network Engineering, the contractor will provide the support required to accommodate 
the new NASA Technology Refresh systems to the HOSC.  The proposed support includes cable 
installation, cutover/validation support and removal of legacy network interfaces and equipment. 
 
 
Task 12- Per PWS 4.3 User Support Services – The contractor shall support the physical relocation of the 
Payload Data Library (PDL) from building 4207 to building 4663 (HOSC) and will re-configure HOSC 
networks to accommodate the PDL in the HOSC.  The contractor shall provide network and security scans 
prior to moving PDL to 4663.  The Contractor shall provide sustaining support for network trouble 
shooting, access lists, and Quarterly Security and network scans. 
 
 
Task 13- Per PWS 3.1, Engineering and Integration-The contractor shall provide technical expertise and 
services to the C3I Architecture Team activity.  This work shall include: 
Providing systems engineering and technical expertise to help define the data systems architecture for 
future NASA exploration programs. 
Providing analysis of various options for the future data systems architecture 
Producing text and documentation which supports and defines the current technical direction of the data 
system architecture definition 
Producing prototype data systems and software as needed to test and verify the concepts of the proposed 
future architecture for the NASA exploration programs.   
Leading and supporting various inter-center team activities that are needed to coordinate the delivery of 
C3I Architecture Team products.   
The detailed day-to-day tasks are provided by and coordinated by the NASA team leads on the C3I 
Architecture team.    

J-9-1 
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